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18 Jul. 1983

Status of the leadquarters Expansion

The arcuitactural/enginyering firm Smith, Hinchmen & Crylls
Associates, Inc., has been under contract since January 1%83 for
the design of the new building.

The construction is gcheduled to begin in tire sgring of
1234, pernitting occupancy beginning in 1627.

The proposed occupancy of the new building consists of the
BhA, DHSET, DDI/OIA, and sone elements of DCI/PERS.

The roads issue is an ongoing concern of ours vie are
working with Virginia Department of Highways and &ran sportation
and the McLean Citizens Association to resolve the issues hy

vinter.
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